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ESTIMATE RUN 08/01/2006

ESTIMATE SUMMARY 15:30:49
CONTID: C15527 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15527-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 30 WORK DAYS
FY06 US 36 VMS installation PERCENT TIME: 90.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 0361-081
FYO6 US 36 VMS installation
NAME OF ROAD: 036B
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 08/01/2006 DATE TIME STARTED 02/18/2006
1500 WEST CEDAR AVENUE DATE LET 01/05/2006 DATE WORK BEGAN
DATE AWARDED 01/18/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED
DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 02/18/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 171,676.58 PARTICIPATING $ 125,502.54 $ 125,502.54
AWARD PROJECT AMT:  § 141,591.12 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.10% TOTAL EARNINGS 125,502.54 125,502.54
FUNDS AVAILABLE: $ 46,174.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 125,502.54 125,502.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,846.61 -1,846.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 123,655.93 123,655.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 123,655.93 123,655.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123,655.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 210-00810
0010 503-00048
0015 607-11525
0020 612-00260
0025 612-00270
0030 613-01200
0035 613-07050
0040 613-10000
0045 614-10123
0050 614-32400
0055 614-86246

C15527

15527-BID

STA 0361-081

ITEM
DESCRIPTION
RESET GROUND SIGN
*DRILLED CAISSON (48 INCH)

FENCE (PLASTIC)

LOCATION MARKER

(FIBER OPTIC) (DOME)

LOCATION MARKER (UTILITY) (FLAT SLAT)

2 INCH ELECTRICAL CONDUIT (PLASTIC)
PULL BOX (13"X24"X18") DEEP
WIRING

VARIABLE MESSAGE SIGN (INSTALL ONLY)

MONOTUBE OVERHEAD SIGN CANTILEVER

(24 INCH DIAMETER)

CONTROLLER (TYPE 170E-HC11

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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1.000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
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0.000
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ESTIMATE RUN 08/01/2006

AMOUNT
THIS
PERIOD
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15:30:49

CUMULATIVE
AMOUNT
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PCN: 15527-BID ESTIMATE RUN 08/01/2006
PROJECT: STA 0361-081 ESTIMATE NO: 0001 15:30:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 625-00001 CONSTRUCTION SURVEYING (HOURLY) 6.000 0.000
HOUR 0.000 0.00
80.62000 0.000 0.00
0065 626-00000 MOBILIZATION 1.000 0.000
LS 1.000 2,394.61
2,394.61000 1.000 2,394.61
0070 630-00003 *UNIFORMED TRAFFIC CONTROL 48.000 0.000
HOUR 35.000 2,486.05
71.03000 35.000 2,486.05
0075 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 14.000 414.40
29.60000 14.000 414.40
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 11.000 7,162.43
651.13000 11.000 7,162.43
0085 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 0.000
EACH 6.300 1,864.61
295.97000 6.300 1,864.61
0090 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 0.000
EACH 17.100 506.16
29.60000 17.100 506.16
0095 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 36.000 1,065.60
29.60000 36.000 1,065.60
0100 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 0.000
EACH 15.300 452.88
29.60000 15.300 452.88
0105 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 0.000
SF 66.600 946.39
14.21000 66.600 946.39
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.800 2,024.42

1,124.68000 1.800 2,024.42
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PCN: 15527-BID ESTIMATE RUN 08/01/2006
PROJECT: STA 0361-081 ESTIMATE NO: 0001 15:30:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 3.000 0.000
TYPE
) EACH 2.700 1,917.89
710.33000 2.700 1,917.89
0120 630-80380 *TRAFFIC CONE 350.000 0.000
EACH 315.000 1,864.80
5.92000 315.000 1,864.80
0125 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70220 F/A PHONE SERVICE FURNISH & INSTALL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 171,676.58 $§ 125,502.54$ 125,502.54
PROJECT TOTAL CURRENT AMT $ 171,676.58 $ 125,502.54 % 125,502.54



